Grantee: State of Michigan
Grant: B-08-DN-26-0001
October 1, 2013 thru December 31, 2013 Performance Report
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Grant Number: Obligation Date:
B-08-DN-26-0001

Grantee Name: Contract End Date:

State of Michigan

LOCCS Authorized Amount: Grant Status:
$97,964,416.00 Active

Estimated PI/RL Funds:
$12,500,000.00

Total Budget:
$110,464,416.00
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Award Date:

Review by HUD:
Original - In Progress

QPR Contact:
No QPR Contact Found

MSHDA&Isquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight
within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The
State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

This Report Period To Date

N/A $107,026,177.21
$0.00 $107,026,177.21
$0.00 $105,787,381.18
$0.00 $101,117,688.53
$0.00 $95,498,353.85
$0.00 $5,619,334.68
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Program Income Received $0.00
Total Funds Expended
Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$816,480.93

$5,835,746.51

$103,152,466.53

$75,247,031.28

Required

$0.00

$14,694,662.40
$9,796,441.60

$0.00

Target
$24,491,104.00

To Date
0.00%

0.00%
$75,247,031.28
$0.00
$6,323,973.07
$6,323,973.07

Actual
$39,356,891.35

NSP1 is moving towards completion. Currently, we are finalizing the adminisrative expenses and preparing a final
draw. In addition, we are working closely with the Michigan Land Bank to complete their project activity closeouts as

well as all of the other final activity closeouts that are needed.

Project Summary

Project #, Project Title

This Report Period

Program Funds

Drawdown
001, Admin $0.00
001-A, Financing Mechanisms SF $0.00
001-B, Eligible Use B-Competative $0.00
001-D, Demolition $0.00
001-E, Construction of New Housing $0.00
002-A, Financing Mechanisms DPA $0.00
002-B, Eligible Use B-Entitlement $0.00
002-C, Land Banking-Disposition $0.00
002-E, Rehab/Reconstruction of Residential Structures $0.00
003-E, Homeownership Assistance to Low and Moderate Income $0.00

To Date

Project Funds
Budgeted

$8,076,132.00
$1,609,478.00
$8,725,153.85
$21,275,235.10
$1,247,634.00
$179,490.00
$14,258,430.00
$59,017.00
$508,644.46
$4,350.00

Program Funds
Drawdown

$6,323,443.07
$1,427,895.41
$7,069,656.92
$19,507,985.00
$1,094,284.00
$179,490.00
$11,282,584.92
$56,817.00
$449,707.00
$3,100.00
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004-E, Redev of Demolished or Vacant

005-E, Acquisition Only

2013 - Recaptured Funds, NSP1 Recaptured Funds
9999, Restricted Balance

B001M, Multifamily Developments

Program Income, Program Income

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$1,357,793.00
$4,682,394.00
$1,378,998.00
$0.00
$43,006,120.00

$3,048,963.58

$1,356,972.00
$4,654,056.00
$0.00

$0.00
$42,092,362.53
$0.00

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Michigan

Match Contributed

Activity Description:

001
MSHDA Admin

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

05/31/2014

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Oct 1 thru Dec 31, 2013 To Date

N/A $5,193,770.00
$0.00 $5,193,770.00
$0.00 $5,193,770.00
$0.00 $4,377,289.07
$0.00 $4,377,289.07
$0.00 $0.00

$0.00 $0.00
$816,480.93 $5,193,770.00
$816,480.93 $5,193,770.00
$0.00 $0.00

These will include administrative expenses for the State of Michigan and for subrecipients - to be determined at grant award.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Michigan - Not Validated / N
Amount

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
004-E

Projected Start Date:
07/01/2009

Benefit Type:
Area Benefit (Survey)

National Objective:
NSP Only - LMMI

NSP-2008-0281-CFR-E004
Lighthouse Communities

Activity Status:

Under Way

Project Title:

Redev of Demolished or Vacant
Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Lighthouse Communities

Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $699,179.00
Total Budget $0.00 $699,179.00
Total Obligated $0.00 $699,179.00
Total Funds Drawdown $0.00 $699,179.00
Program Funds Drawdown $0.00 $699,179.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $699,179.00
Lighthouse Communities $0.00 $699,179.00
Match Contributed $0.00 $1,116,625.00

Activity Description:

Redevelop one vacant building into a community center.

Location Description:

Madison Square Neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 2

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 0 0 0 0
Activity Locations
Address City County State Zip Status / Accept
1167 Madison Ave SE Grand Rapids Michigan 49507- Match / N
341 Hall SE Grand Rapids Michigan 49507- Match / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

. Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP-2008-0318-CFR-B001

Activity Title: Bethany Housing Ministries

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Bethany Housing Ministries

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $348,544.00

Total Budget $0.00 $348,544.00

Total Obligated $0.00 $348,544.00

Total Funds Drawdown $0.00 $348,207.00
Program Funds Drawdown $0.00 $269,677.00
Program Income Drawdown $0.00 $78,530.00

Program Income Received $0.00 $78,530.00

Total Funds Expended $0.00 $348,207.00

Bethany Housing Ministries $0.00 $348,207.00
Match Contributed $0.00 $15,932.00

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 1 1

Cumulative Actual Total / Expected
Total
4/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/1 2/2 4/3 100.00
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Activity Locations

Address City
1364 Arthur Muskegon

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 49442- Match / N
Amount
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Grantee Activity Number: NSP-2008-0826-ENT-B001

Activity Title: Battle Creek City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Battle Creek City

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $594,139.28

Total Budget $0.00 $594,139.28

Total Obligated $0.00 $594,139.28

Total Funds Drawdown $0.00 $594,139.28
Program Funds Drawdown $0.00 $508,980.00
Program Income Drawdown $0.00 $85,159.28

Program Income Received $0.00 $85,159.28

Total Funds Expended $0.00 $594,139.28

Battle Creek City $0.00 $594,139.28
Match Contributed $0.00 $0.00

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 3

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 1 2 3

11

Cumulative Actual Total / Expected
Total
7/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 2/0 4/0 75.00
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Activity Locations
Address
146 N McKinley Ave

4 New England Avenue

94 College Street

City
Battle Creek
Battle Creek

Battle Creek

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

County

State

Michigan
Michigan
Michigan

Zip Status / Accept
49017- Match / N
49014- Match / N
49037- Match / N
Amount

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Livonia City

Match Contributed

Activity Description:

NSP-2008-5068-ENT-E001

Livonia City

Activity Status:

Under Way

Project Title:

Construction of New Housing

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Livonia City

Oct 1 thru Dec 31, 2013 To Date
N/A $326,009.00
$0.00 $326,009.00
$0.00 $326,009.00
$0.00 $307,583.00
$0.00 $307,583.00
$0.00 $0.00

$0.00 $0.00

$0.00 $307,583.00
$0.00 $307,583.00
$0.00 $0.00

Redevelopment of demolished or vacant properties through new construction.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
1

Beneficiaries Performance Measures

Low
# of Households 0

This Report Period

Mod
0

13

Cumulative Actual Total / Expected
Total
2/0

Cumulative Actual Total / Expected
Total Mod Total Low/Mod%
1 0/1 1/1 2/2 50.00

Low
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Activity Locations

Address City
19320 Brentwood Livonia

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48152- Match / N
Amount

14
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Grantee Activity Number: NSP-2008-5608-ENT-B001

Activity Title: Dearborn Heights City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Dearborn Heights City

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,607,171.00

Total Budget $0.00 $1,607,171.00

Total Obligated $0.00 $1,607,171.00

Total Funds Drawdown $0.00 $1,302,296.00
Program Funds Drawdown $0.00 $1,011,056.00
Program Income Drawdown $0.00 $291,240.00

Program Income Received $0.00 $291,240.00

Total Funds Expended $0.00 $1,302,296.00

Dearborn Heights City $0.00 $1,302,296.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 1 1

15

Cumulative Actual Total / Expected
Total
12/6

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/0 3/0 11/0 45.45
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Activity Locations
Address City
5975 Silvery Lane Dearborn Heights

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48127- Match / N
Amount

16
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Genesee County Land Bank Authority

Match Contributed

Activity Description:
Demolition of 175 blighted units.

Location Description:

NSP-2008-5936-CFR-D001
Genesee County Land Bank Authority

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
4
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Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Genesee County Land Bank Authority

Oct 1 thru Dec 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,508,217.00

$1,508,217.00

$1,508,217.00
$1,508,217.00

$1,508,217.00
$0.00

$0.00
$1,508,217.00
$1,508,217.00

$71,750.00

Cumulative Actual Total / Expected
Total
142/175
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County
1509 Maryland Ave Flint
1814 M L King Ave Flint
1901 Mackin Road Flint
2107 W Pasadena Ave Flint

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State

Michigan
Michigan
Michigan
Michigan

Zip Status / Accept
48506- Match / N
48503- Match / N
48504- Match /N
48504- Match / N
Amount

18
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